

Initial Project Planning Template

Date	8 July 2026
Team ID	xxxxxxx
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Description	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Architecture	USN-1	Download the Loan Dataset and define the Application Architecture parameters.	2	High	Pathuri Tejasri, Triveni Thumarada	26 June 2026	03 July 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Description	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Visualizing & Analysing Data	USN-2	Perform Univariate, Bivariate, and Multivariate Analysis using visualization libraries.	3	High	Raghava Garlapati, Haneef Jani Shaik, Hima Bindu Mareedu	04 July 2026	11 July 2026
Sprint-2	Data Pre-processing	USN-3	Handle missing data, balance data arrays, scale data features, and split sets.	3	High	Hima Bindu Mareedu, Pathuri Tejasri,	04 July 2026	11 July 2026
Sprint-3	Model Building	USN-4	Train Decision Tree, Random Forest, KNN, and XGBoost models; evaluate and save weights.	4	High	Raghava Garlapati, Haneef Jani Shaik	12 July 2026	19 July 2026
Sprint-3	Application Building	USN-5	Build the HTML template interfaces, construct the Flask application	3	Medium	Pathuri Tejasri, Triveni Thumarada	12 July 2026	19 July 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Description	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			script, and execute tests.					